

RENO COMPASS BLUEPRINT PLAN

Dossier ID: reno_s_b899ae6325962208f65a18af6cdbd40d

Generated At: 2026-07-06 16:26:16 UTC

Schema Version: 1.0.0

1. Project Summary

Project: Bathroom remodel (bathroom remodel)

Goal: I am trying to bring my hall/guest bathroom in line with rest of the house and which was renovated earlier but this bathroom was excluded due to budget issues. Ana also the both room vanity is aged and the doors are coming off have to fix once in a while, tun need glass separator, fixing shower, mirror, adding some storage. I will also removing flooring, basically gut removal but no changes to plumbing, walls, electricity

Property: Zip 95120, independent house, 50 sqft

Chosen design: preferred (est. \$19,000-\$22,000)

2. Safety & Permit (review this first)

- Mock electrical wiring: TIER 2 PERMITTED (source: NEC 2026)

3. Budget

Target: \$15,000 Ceiling: \$18,000

Ballpark: \$13,950-\$21,700 (+ contingency \$2,162-\$3,364)

Reality check: tight

All costs are estimated ranges - verify locally with real quotes.

4. Logistics & Displacement

Can live through it: True

Displacement: live through it

Feasibility verdict: proceed

7. Advisory Checklist

- Insist on an Itemized Bid
- Get 3-5 Bids on Identical Scope
- Verify License and Insurance
- Confirm "Invisible" Inclusions
- Hold Final Payment
- Understand Payment Schedule
- Review Warranty Terms
- Define Change-Order Procedure

8. Phase Checklists

Before demolition:

- Order long-lead materials first.
- Confirm permits filed.

After demolition:

- Inspect for hidden conditions before closing walls.

While in progress:

- Keep waterproofing before tile.
- Hit inspection milestones.

Wrap-up:

- Final inspection sign-off before final payment.